Website redesign · Q4 status report

39 tasks · generated 10/14/2026, 11:23:19 AM

Lumen Studio

TO DO 24

Task	Assignees	Due date	Priority	Client	Phase
Design review	Ben Carter	10/20/2026	Urgent	Acme Inc.	Design
Design tweaks	Chloe Diaz	10/22/2026	High	Acme Inc.	Design
Build footer	Anna Lee	10/30/2026	Urgent	Acme Inc.	Development
Products page	Ben Carter	11/1/2026	High	Acme Inc.	Development
Contact page	Chloe Diaz	11/3/2026	Normal	Acme Inc.	Development
Quote request form	Anna Lee	11/5/2026	Low	Acme Inc.	Development
CRM integration	Ben Carter	11/7/2026		Acme Inc.	Development
Payment integration	Chloe Diaz	11/9/2026	Urgent	Acme Inc.	Development
↳ Desktop version	Anna Lee			Acme Inc.	Development
↳ Mobile version	Ben Carter			Acme Inc.	Development
Form testing	Anna Lee	11/11/2026	High	Acme Inc.	Development
Mobile testing	Ben Carter	11/13/2026	Normal	Acme Inc.	Development
Performance testing	Chloe Diaz	11/15/2026	Low	Acme Inc.	Development
Copy review	Anna Lee	11/17/2026		Acme Inc.	Launch
Spanish translation	Ben Carter	11/19/2026	Urgent	Acme Inc.	Launch
On-page SEO	Chloe Diaz	11/21/2026	High	Acme Inc.	Launch
Set up analytics	Anna Lee	11/23/2026	Normal	Acme Inc.	Launch
Client training	Ben Carter	11/25/2026	Low	Acme Inc.	Launch
User documentation	Chloe Diaz	11/27/2026		Acme Inc.	Launch
Final approval	Anna Lee	11/29/2026	Urgent	Acme Inc.	Launch
Go live	Ben Carter	12/1/2026	High	Acme Inc.	Launch
Post-launch monitoring	Chloe Diaz	12/3/2026	Normal	Acme Inc.	Launch
Bug fixes	Anna Lee	12/5/2026	Low	Acme Inc.	Launch

Task	Assignees	Due date	Priority	Client	Phase
Delivery report	Ben Carter	12/7/2026		Acme Inc.	Launch

IN PROGRESS 6

Task	Assignees	Due date	Priority	Client	Phase
Homepage design	Chloe Diaz	10/16/2026	Low	Acme Inc.	Design
↳ Desktop version	Anna Lee			Acme Inc.	Design
↳ Mobile version	Ben Carter			Acme Inc.	Design
Inner pages design	Anna Lee	10/18/2026		Acme Inc.	Design
Staging environment	Ben Carter	10/26/2026	Low	Acme Inc.	Development
Build header	Chloe Diaz	10/28/2026		Acme Inc.	Development

COMPLETE 9

Task	Assignees	Due date	Priority	Client	Phase
Client briefing	Anna Lee	9/30/2026	Urgent	Acme Inc.	Discovery
Define scope	Ben Carter	10/2/2026	High	Acme Inc.	Discovery
Initial timeline	Chloe Diaz	10/4/2026	Normal	Acme Inc.	Discovery
Budget approved	Anna Lee	10/6/2026	Low	Acme Inc.	Discovery
Kickoff meeting	Ben Carter	10/8/2026		Acme Inc.	Discovery
Requirements gathering	Chloe Diaz	10/10/2026	Urgent	Acme Inc.	Discovery
Wireframes	Anna Lee	10/12/2026	High	Acme Inc.	Design
Wireframe review	Ben Carter	10/14/2026	Normal	Acme Inc.	Design
Repository setup	Anna Lee	10/24/2026	Normal	Acme Inc.	Development